
Feasibility study for branding (6-9 months):





Product Development (12 months)





Implement current programs





Update Programs





Implement Branding





Evaluation and Feedback





Outreach to key audiences to gain support for brand: Water Agencies and Landscape Industry








